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PREAMBLE
The Germanna Foundation engaged Bryan & Jordan Consulting, LLC in April 2018 to assist with its
strategic planning process. Our commitment was to prepare goals and action items that were achievable
and could ensure a relevant and sustainable future for the Foundation and the sites it oversees.
The Germanna Foundation Board of Trustees, the staff, stakeholders, and partner organizations participated
in the process that began with a Strengths, Weaknesses, Opportunities, and Threats (SWOT) Analysis.
Following the SWOT process, the Strategic Planning Steering Committee engaged in a series of work
sessions with Bryan & Jordan to prepare a draft set of goals, followed by a draft plan.
The plan was refined and prepared with actionable steps, and was adopted in September 2018 as a working
document. It represents transformative elements that require full commitment from the Board of Trustees,
the staff, and Friends groups to be formed in support of each site.
The attached plan is separated into immediate goals (2018-2019) and long-term goals (2020-2023). The
plan strives to transform the Germanna Foundation holdings into a significant, well-known, and oftenvisited group of interpreted archaeological sites and historic structures. The Foundation and the staff will
be guided by this plan and it’s corresponding action items. T
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A B R I E F H I STORY
OF GERMANNA
In 1714, 42 German men, women, and children arrived in Virginia where Lt. Gov. Alexander Spotswood
(1676-1740) settled them on the Rapidan River in a five-sided palisaded fort (named Germanna for the
Germans and Britain’s Queen Anne) along what was then the frontier about 20 miles west of present-day
Fredericksburg. With their pastor, Henry Haeger, they formed the first German Reformed congregation
in Virginia. The Germans had come from villages near Siegen, in present-day North Rhine Westphalia, a
silver and iron producing area. Spotswood planned to use their mining skills to open a new metals industry
in the colony. There were hopes that silver would be found. Spotswood’s famous Knights of the Golden
Horseshoe expedition over the Blue Ridge Mountains in 1716 started from Fort Germanna.
By 1717, iron had replaced silver as the focus of Spotswood’s mining operation. As the Siegerlanders were
coming to the end of their contract, Spotswood settled a second group of Germans to add to his workforce,
these as indentured servants for seven years. Coming mainly from agricultural villages in the Kraichgau
area of Baden-Wuerttemberg, they had expected to go to Pennsylvania. The first group acquired land in
present-day Fauquier County and moved there by 1720.
With the frontier now further west, Spotswood dismantled the fort and built a mansion, as the center of
his vast new landholdings around the Rapidan River. This mansion came to be known as the “Enchanted
Castle.” Germanna began to grow as a community and was made the site of the first courthouse for the
large frontier county of Spotsylvania created in 1721.
The second German group moved on to lands in the Robinson River Valley (now Madison County) in the
mid-1720s and formed the Hebron Lutheran Church, the oldest continuously operating Lutheran Church
in America. The influence and enterprising spirit of these early German colonists helped shape the Virginia
colony, our young nation, and can be felt throughout our nation’s history even today. T
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H I STORY OF
THE GERMANNA
F O U N DAT I O N
In the late 1940s, R. Brawdus Martin began gathering fellow descendants, including those of Alexander
Spotswood, for annual reunion picnics on land that was once part of Germanna. From this group of families
and others came the formation in 1956 of the Memorial Foundation of the Germanna Colonies in Virginia,
Inc. The Siegen-born New York banker Ernst Flender’s gift to purchase 270 acres of the Germanna tract
restored part of the Germanna home to its modern-day stewards. In 1969, the Foundation donated 100
acres of this land to the Commonwealth of Virginia for Germanna Community College.
Today the Foundation supports active archaeological sites and maintains a genealogical reference library,
historical archive, exhibits and a genealogical database with 120,000 entries. The Foundation’s Germanna
Record series, with 21 volumes published since 1956, is a significant contribution to Virginia’s history and
genealogy. T
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ABOUT THE SITES
T BRAWDUS MARTIN FORT GERMANNA VISITOR CENTER
AND MEMORIAL GARDEN
The Visitor’s Center is the hub for all things Germanna. It is home to foundation offices, the research library,
and the Memorial Garden. The Center is named in honor of R. Brawdus Martin (1879-1977) who initiated
the first meetings of what is now the Germanna Foundation. The library is named in honor of Brawdus’
wife, Evelyn Martin, as a memorial from their daughter, Mary, and her husband, William Bourland.
The architect of the Visitor Center, Doug Harnsberger, is a Germanna descendant, and he chose the fivesided building to call to mind the pentagonal shape of the original Fort Germanna. The handsome copper
ship weather vane on top was a gift from the architect.

T FORT GERMANNA / ENCHANTED CASTLE
Fort Germanna and the Enchanted Castle was once the site of the westernmost settlement of the British
Empire. The site, today, can be considered one of the most significant archaeological sites in America.
The Foundation acquired the site from the Commonwealth of Virginia in 2013, removed dangerous
modern-day structures, and then began its own research program under the direction of an experienced
professional archaeologist, Dr. Eric Larsen. A sustained partnership with Virginia Commonwealth
University provides needed help for excavations and the opportunity for students to learn on an active
archaeological site. Funding for the partnership is provided by donations.

T SALUBRIA
Salubria is one of the few surviving structures with ties to the settlement of Germanna. It is located
seven miles east of the town of Culpeper and stands as the oldest brick house in Culpeper County.
Dendrochronology suggests that this Georgian house was constructed circa 1757. It served as the residence
of The Reverend John Thompson and his wife, Butler Brayne Spotswood Thompson, widow of the late Lt.
Governor Spotswood. The house received the name Salubria, Latin for healthful, from a later owner, James
Hansbrough, in the early 1800s and has been known by that name since that time.
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T SIEGEN FOREST
The Germanna Foundation’s 170-acres at Siegen Forest are traversed by four trails named in honor of
Foundation benefactors Russell and Joan Hitt. These trails are open to the public during daylight hours,
year-round. Visitors are welcome to enjoy hiking along the Rapidan River, enjoy nature and the area’s
wildlife, or experience some of Germanna’s rich colonial and Civil War era historic sites firsthand. The trails
provide a unique opportunity to walk in the footsteps of history.
With the exception of the Blue/Bluff Trail, trailheads are all near the Germanna Foundation Brawdus
Martin Fort Germanna Visitor Center located on Germanna Highway in Locust Grove, VA. The Blue
Trail trailhead is along Flat Run Road (State Route 601).

T HITT FARM
The Hitt Farm is land that once belonged to Revolutionary War soldier Peter Hitt, who died in 1802. He
was most likely the grandson of 1714 immigrants Peter Hitt and Elsbeth Otterbach. The Hitt cabin dates
to 1800, per dendrochronology study and is believed to be one of the few such survivors in the county.
Additional research and testing is needed.
Thirty-five graves have been discovered through ground-penetrating radar near the cabin in addition to
the known and marked gravesites of Peter Hitt and his wife Hannah. Care is being taken to discover and
protect this family cemetery and to learn more about persons possibly buried there.
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V I S I O N S TAT E M E N T
By 2026, Germanna will be a destination and source of
knowledge for understanding and appreciating the
American frontier experience and the story of migration.

M I S S I O N S TAT E M E N T
The Germanna Foundation tells America’s story of
liberty through the frontier experience of her settlers
and descendants using archaeological, historical, and
genealogical research and interpretation.

7

Germanna

F o u n dat i o n

C O R E VA L U E S
RESPECT for the collection, preservation, and interpretation of historical artifacts that
reflect Germanna’s role in establishing the American frontier.
—T—
STEWARDSHIP with integrity of our material resources, financial resources, and
personal relationships.
—T—
EXCELLENCE in archaeology, interpretation, and scholarship maintaining the highest
quality in everything we do.
—T—
HONOR for descendants and their families by providing a place to respect their memory.
—T—
EDUCATION for the public, students, historians, genealogists, and descendants using
programs, publications, and exhibitions.
—T—
RESEARCH to expand knowledge of the American story.
—T—
COLLABORATION by creating and maintaining mutually beneficial partnerships to
increase the reach and impact of our work.
—T—
EXPLORATION and development of programs and exhibits for diverse audiences.
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S T R AT E G I C G OA L S
AND ACTION ITEMS
2018-2019
1. Prepare and execute a plan to transform the Board of Trustees
to a resource board.
TIMELINE
• Beginning 2018 and ongoing
ACTION REQUIRED
• Executive Committee to prepare revised by-laws and present to the Board of Trustees for approval
in October 2018 but no later than January 2019 with an eye toward recruitment of new members,
attention to term limits, and plans for continued engagement of valued former board members
• A transition plan for the Board of Trustees should be developed with an eye toward the gradual
addition of new members, with term limits as specified in the revised by-laws
• A succession plan for the Executive Committee should be developed
• Nominating Committee to prepare a matrix of desired characteristics for future Trustees, and, along
with the full Board, begin cultivation of prospects
• Nominating Committee to prepare a process for selecting and inviting new Trustees to the Board,
a strategy for educating new board members about the Foundation, and prepare or update
corresponding written materials
• The Committee structure should be re-evaluated, and responsibilities for the committees should be
clearly defined
• Restructure Board meetings to enhance Trustee engagement
RESPONSIBILITY
• Board of Trustees Executive Committee
• Board of Trustees Nominating Committee
• Full Board of Trustees (new Board member cultivation)
• Executive Director
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2. Hire an experienced Executive Director with some gravitas
within the field.
TIMELINE
• Post position no later than August 24
• Committee meeting September 27 to determine finalist candidates
• Tentative finalist candidate interviews October 10-11
• Tentative Executive Director begin work January 2, 2019
ACTION REQUIRED
• Consultants post, cultivate candidates, conduct telephone interviews and reference checks
• Search committee available for October interviews, tours and deliberation
RESPONSIBILITY
• Search Committee

3. Invest in archaeology as a sure path to growth and visibility.
TIMELINE
• October 2018 Board meeting: Submit archaeology plan through 2019 for approval
• July 2019: Next five-year plan to be submitted
ACTION REQUIRED
• Obtain confirmation of continued VCU partnership in writing
• Reach consensus on site(s) to be emphasized
• As soon as possible add another full-time Archaeologist to the staff and develop an archaeology plan
to reflect the increased professional capacity
RESPONSIBILITY
• Foundation Archaeologist and Executive Director (plan)
• Board of Trustees (plan approval and funding assistance)
• Executive Director (cultivate funding)
• Executive Director and Foundation Archaeologist (search and select archaeologist for board approval)
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4. Prioritize private fundraising plan.
TIMELINE
• Development Committee and staff, last quarter 2018
• Executive Director, Development Committee, and staff 2019
ACTION REQUIRED
• Commit to focus on the 2018 annual campaign and assign responsibility to provide a summary
document to the Board and the Executive Director that outlines our legacy fundraising activities and
2018 results
• Commit our new Executive Director to prepare a two-year fundraising strategy document by the end
of the first quarter, 2019
RESPONSIBILITY
• Development Committee and development staff (last quarter 2018 short-term plan)
• Executive Director, Development Committee, and Development staff (long term strategy)

5. Prepare a Memorandum of Understanding with donor for the
archaeology building and launch the construction process.
TIMELINE
• By September 1, 2018, Memorandum of Understanding
• By December 31, 2018 begin construction
ACTION REQUIRED
• Meet with donor to finalize agreement
• Meet with county to resolve parking concerns
• Receive final construction contract approval
• Receive permits from Orange County, Virginia
RESPONSIBILITY
• President and Treasurer, MOU
• Foundation Archaeologist, in consultation with Buildings & Grounds Committee, to oversee
contractor – parking, county approval, permits, adherence to timeline, etc.
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6. Establish Friends groups that will support the historic sites or
each historic site through fundraising and volunteerism.
TIMELINE
• Siegen Forest, January 2019
• Salubria, January 2020
• Hitt Farm, January 2021
• Fort Germanna/Enchanted Castle, 2022
ACTION REQUIRED
• Determine size and scope of the Friends group(s)
• Develop by-laws for the Friends groups
• Develop goals for each Friends group including volunteerism and fundraising
• Develop strategy for Executive Director oversight of the Friends groups
RESPONSIBILITY
• Executive Committee or appointed committee (draft by-laws)
• Executive Director (develop goals and provide oversight)
• Executive Director, Development personnel, Friends group (establish fundraising goals)
• Board of Trustees (approval of all)

7. Determine the feasibility of one or two heritage events that are
open to the general public, beginning with an Oktoberfest.
TIMELINE
• Feasibility report(s) to Board in October 2019
ACTION REQUIRED
• Feasibility report to include interest, preparation of budget, sponsorship, entertainment
RESPONSIBILITY
• Development consultant
• Executive Director to oversee Development consultant
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S T R AT E G I C G OA L S
AND ACTION ITEMS
2020-2023
1. Restore the Salubria gardens.
TIMELINE
• Three-tiered approach. Part 1 begin January 2020 to develop Historic Landscape Research Plan for
Falling Garden restoration
• Part 2 early 2020-21
• Part 3 2022-2023
ACTION REQUIRED
• Part 1: Find funding through grant or partner organization to engage a historic landscape professional
to research the garden and prepare restoration plan
• Engage the Department of Historic Resources to obtain appropriate approvals, etc.
• Part 2: Use the restoration plan above as basis for fundraising through grant, private donors, or
partnership organization in 2121
• Part 3: Implement restoration plan in 2022-2023 with funding raised in Part 2
RESPONSIBILITY
• Foundation Archaeologist
• Friends of Salubria
• Executive Director and Development staff
• Board of Trustees
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2. Add a full-time programming, education, or development
professional to the staff.
TIMELINE
• Consider needs and develop budget for increased staff for FY 2020
• Consider possibility of combining programming and director of education
ACTION REQUIRED
• Board of Trustees approval of positions and authorization to seek funding
• Preparation of job descriptions and knowledge, skills, and abilities required
• Carry out search process
• Location of office space for additional professional staff
RESPONSIBILITY
• Board of trustees
• Executive Director
• Development committee

3. Grow the Library and Genealogy operations, including the
cultivation of Spotswood descendants, and plan to add a full-time
genealogist within a few years.
TIMELINE
• Initiate fundraising for the position in 2023
ACTION REQUIRED
• Board approval
• Fundraising
• Work plan
• Search process
RESPONSIBILITY
• Development committee
• Executive Director
• Board of Trustees
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